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Construct partial eastbound and westbound collector roads
Spencer ramp STAGE 2 and bridges.
to eastbound 1-96 closed 2016 Two lanes of traffic maintained on new 1-96 mainline.
One lane of traffic maintained on collector roads.
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